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Mr. Sam Borries 

On-Scene Coordinator 

USEPA Region 5 

77 West Jackson Boulevard (SE-5J) 

Chicago, IL  60604-3590 

Subject: 

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Plainwell No. 2 Dam Area Time-Critical Removal Action 

Monthly Report (June 2010) 

 

Dear Sam: 

Attached is the 12
th
 monthly progress report for the Allied Paper, Inc./Portage 

Creek/Kalamazoo River Superfund Site Plainwell No. 2 Dam Area Time-Critical 

Removal Action (TCRA). This progress report is submitted in accordance with 

Paragraph 19a of the June 2009 Administrative Settlement Agreement and Order on 

Consent (AOC) for Removal Action (Docket No. V-W-09-C-925). On August 5, 2009, 

the United States Environmental Protection Agency (USEPA) determined that future 

updates on the Former Plainwell Impoundment TCRA project will be included in this 

monthly report. Per the August 6, 2009 direction of the USEPA, monthly reports will 

only be submitted electronically. 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS 

 

 

 

 

Stephen Garbaciak Jr., P.E. 

Vice President 

 

Copies: 

Leslie Kirby-Miles, USEPA 
Richard Karl, USEPA 
James Saric, USEPA 
Paul Bucholtz, MDNRE 
Jeff Keiser, CH2M HILL 
Kathy Huibregtse, RMT Inc. 

Richard Gay, Weyerhaeuser Company 
Martin Lebo, Ph. D., Weyerhaeuser Company 
J. Michael Davis, Esq., Georgia-Pacific LLC 
Paul Montney, P.E., Georgia-Pacific LLC 
Garry Griffith, P.E., Georgia-Pacific LLC 
Michael Erickson, P.E., ARCADIS 

ARCADIS 

10 South Riverside, Suite 1900 

Chicago 

Illinois 60606 

Tel 312.575.3700 

Fax 312.775.9322 

www.arcadis-us.com 

SEDIMENTS 

Date: 

July 15, 2010 

Contact: 

Steve Garbaciak 

Phone: 

312.575.3750 

Email: 

steve.garbaciak@ 

arcadis-us.com 
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Significant Developments and Activities During the Period 

 On June 14, ARCADIS submitted the 17
th
, 18

th
, 19

th
, 20

th
, and 21

st
 Weekly Construction Update for 

the Plainwell No. 2 Dam Area TCRA to the United States Environmental Protection Agency (USEPA) 

and the Michigan Department of Natural Resources and Environment (MDNRE). 

 On June 15, ARCADIS submitted to USEPA the 11
th
 Monthly Report for the Allied Paper, Inc./Portage 

Creek/Kalamazoo River Superfund Site Plainwell No. 2 Dam Area TCRA for May 2010. 

 On June 15, 19, 22, 23, 25, 29, and 30 ARCADIS submitted to Weston (USEPA subcontractor) 

copies of turbidity monitoring logs, analytical data, waste manifests and/or chains of custody. 

 On June 16, ARCADIS and Georgia-Pacific LLC hosted the monthly Stakeholder’s Meeting. 

Representatives from MDNRE and USEPA attended the meeting. 

 On June 17, ARCADIS submitted the USEPA Plainwell Dam #2 SF Discharge Location Modification 

Letter to MDNRE. The document summarizes the revised outfall locations as described in 

Substantive Requirements Document MIU990028. 

 On June 25, ARCADIS submitted the 22
nd

 Weekly Construction Update for the Plainwell No. 2 Dam 

Area TCRA to USEPA and MDNRE. 

Data Collected and Field Activities Conducted During the Period 

• During the week of June 1, ARCADIS continued mobilizing equipment to the south side of the river, 

continued constructing staging areas and access roads, continued stump removal, and continued 

clearing and grubbing activities on Island 2. 

• During the week of June 7, ARCADIS continued mobilizing equipment to the south side of the river, 

continued constructing staging areas and access roads, continued stump removal, continued clearing 

and grubbing activities on Island 2, began transferring water from Staging Area 2 to Staging Area 1 for 

treatment and discharge, and began installing resuspension controls at Island 2.  

One wipe sample (VT-42) was collected from the vacuum truck used to transfer water from Staging 

Area 2 to Staging Area 1 and submitted to KAR Laboratories, Inc. (KAR) for polychlorinated biphenyl 

(PCB) analysis. One set of water samples (W_SA1_X_001) was collected from the water treatment 

system located at Staging Area 1 and submitted to TestAmerica Laboratories, Inc. (TAL) for PCB and/or 

total suspended solids (TSS) analysis. Each set of water samples consists of one influent (e.g., 

W_SA1_In_001), two mid-fluent (e.g., W_SA1_RM_001 and W_SA1_LM_001), and two effluent 

samples (e.g., W_SA1_RE_001 and W_SA1_LE_001). Table A summarizes the samples collected.  
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• During the week of June 14, ARCADIS completed mobilization of equipment to the south side of the 

river, completed constructing staging areas and access roads, continued stump removal, completed 

clearing and grubbing activities on Island 2, continued installing resuspension controls at Island 2, 

continued transferring water from Staging Area 2 to Staging Area 1 for treatment and discharge, and 

began excavation activities on Island 2. Processed material from the staging area was loaded into 

trucks and transported to the Ottawa County Farms Landfill in Coopersville, Michigan or the C&C 

Landfill in Marshall, Michigan for disposal. 

Seven confirmation samples (TS20339 through TS20345) were collected from Island 2 and submitted 

to TAL for PCB analysis. USEPA collected a split sample of TS20340 (PD2-061710-07-SD/TS20340). 

Two surface water samples (TS30151 and TS30152) were collected from the downstream and 

upstream, respectively, turbidity monitoring locations near Island 2. A rinse blank (TS30153) was also 

collected. The surface water samples and rinse blank were submitted to TAL for PCB analysis. Table 

A summarizes the samples collected.  

• During the week of June 21, ARCADIS continued stump removal, continued installing resuspension 

controls at Island 2, began installation of resuspension controls at Removal Area 3B, continued 

transferring water from Staging Area 2 to Staging Area 1 for treatment and discharge, continued 

excavation activities on Island 2, and began installation of river run rock at Island 2. Processed material 

from the staging area was loaded into trucks and transported to the Ottawa County Farms Landfill in 

Coopersville, Michigan or the C&C Landfill in Marshall, Michigan for disposal. 

Sixteen confirmation samples (TS20346 through TS20355 and TS20357 through TS30362a) and one 

duplicate sample (TS20356) were collected from Island 2 and submitted to TAL for PCB analysis. 

USEPA collected a split sample of TS20353 (PD2-062210-08-SD/TS20353). Two surface water 

samples (TS30154 and TS30155) were collected from the downstream and upstream, respectively, 

turbidity monitoring locations near Island 2. A rinse blank (TS30156) was also collected. The surface 

water samples and rinse blank were submitted to TAL for PCB analysis. One wipe sample (VT-322) 

was collected from the vacuum truck used to transfer water from Staging Area 2 to Staging Area 1 and 

submitted to KAR for PCB analysis. Two sets of water samples (W_SA1_X_002 and W_SA1_X_003) 

were collected from the water treatment system located at Staging Area 1 and submitted to TAL for 

PCB, TSS, and/or total phosphorus (P) analysis. Each set of water samples consists of one influent, two 

mid-fluent, and two effluent samples. A duplicate effluent sample (W_SA1_DUP_003) was also 

collected. Table A summarizes the samples collected.  
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• During the week of June 28, ARCADIS continued stump removal, continued installation of resuspension 

controls at Removal Area 3B, continued transferring water from Staging Area 2 to Staging Area 1 for 

treatment and discharge, continued excavation activities on Island 2, and continued installation of river 

run rock at Island 2. Processed material from the staging area was loaded into trucks and transported to 

the Ottawa County Farms Landfill in Coopersville, Michigan or the C&C Landfill in Marshall, Michigan for 

disposal. 

Six confirmation samples (TS30362b through TS20367) were collected from Island 2 and submitted to 

TAL for PCB analysis. USEPA collected a split sample of TS20363 (PD2-062810-09-

SD/TS20363).Table A summarizes the samples collected.  

Laboratory Data Received During the Period 

 No analytical data were received during the week of June 1. 

 During the week of June 7, ARCADIS received analytical data for wipe sample VT-42. 

 During the week of June 15, ARCADIS received analytical data for water sample set W_SA1_X_001 

and post-construction property access soil samples TS10083 through TS10101 (collected in May). 

 During the week of June 21, ARCADIS received analytical data for confirmation samples TS20339 

through TS20358 and water sample set W_SA1_X_002. 

 During the week of June 28, ARCADIS received analytical data for confirmation samples TS20359 

through TS20367 and water sample set W_SA1_X_003, which included duplicate sample 

W_SA1_DUP_003. 

 ARCADIS is awaiting analytical data for surface water samples TS30151 through TS30156, wipe 

sample VT-322, and USEPA split samples PD2-061710-07-SD/TS20340, PD2-062210-08-

SD/TS20353, and PD2-062810-09-SD/TS20363. 
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 A PCB concentration of 5.4 mg/kg, which exceeded the PCB performance standard of 5 mg/kg, was 

detected in soil sample TS20365, collected from Island 2, Grid 17 on June 28. An additional 6 inches 

of material will be excavated in July, and the area will be re-sampled. 

 A PCB concentration of 6.6 mg/kg, which exceeded the PCB performance standard of 5 mg/kg, was 

detected in soil sample TS20366, collected from Island 2, Grid 18 on June 28. An additional 6 inches 

of material will be excavated in July, and the area will be re-sampled. 

Developments Anticipated During the Next Reporting Period 

 During the week of July 1, ARCADIS is scheduled to complete excavation of Island 2, continue 

installing river run rock in Island 2, continue installing resuspension controls at Removal Area 3B, 

continue transporting water to and treating and discharging water at Staging Area 1, and continue 

loading and transporting processed material to the appropriate landfill. 

 During the week of July 5, ARCADIS is scheduled to complete installation of resuspension controls in 

Removal Area 3B, continue installation of river run rock in Island 2, begin installation of coir log, 

topsoil, seed, and erosion control blanket in Island 2, begin road removal on Island 2, continue 

transporting water to and treating and discharging water at Staging Area 1, and continue loading and 

transporting processed material to the appropriate landfill. 

 During the week of July 12, ARCADIS is scheduled to begin installation of resuspension controls in 

Removal Area 4B, begin excavation activities in Removal Area 3B, complete removal of resuspension 

controls in Island 2, complete installation of river run rock, coir log, topsoil, seed, and erosion control 

blanket in Island 2, continue road removal on Island 2, continue transporting water to and treating and 

discharging water at Staging Area 1, and continue loading and transporting processed material to the 

appropriate landfill. 

 During the week of July 19, ARCADIS is scheduled to host the monthly Stakeholder’s Meeting, 

complete excavation activities in Removal Area 3B, begin excavation activities in Removal Area 4B, 

begin installation of river run rock, coir log, topsoil, seed, and erosion control blanket in Removal Area 

3B, continue road removal on Island 2, continue transporting water to and treating and discharging 

water at Staging Area 1, and continue loading and transporting processed material to the appropriate 

landfill. 
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 During the week of July 26, ARCADIS is scheduled to continue excavation activities in Removal Area 

4B, complete installation of river run rock, coir log, topsoil, seed, and erosion control blanket in 

Removal Area 3B, complete removal of resuspension controls in Removal Area 3B, begin installation 

of resuspension controls in Removal Area 5B, complete road removal on Island 2, begin removal of 

the bridge to Island 2, continue transporting water to and treating and discharging water at Staging 

Area 1, and continue loading and transporting processed material to the appropriate landfill. 

 In July, ARCADIS will continue submitting copies of analytical data, turbidity monitoring logs, air 

monitoring logs, waste manifests and chains of custody from Plainwell No. 2 Dam Area TCRA 

sampling activities to USEPA. 

 In July, ARCADIS will continue submitting the weekly construction updates to USEPA regarding the 

Plainwell No. 2 Dam Area TCRA. 

Updates to the Former Plainwell Impoundment TCRA 

 During the week of June 7, ARCADIS installed seed and straw on the access roads removed near 

Staging Area 3. 

 On June 10, ARCADIS received a copy of the geomorphic feature delineation and PCB correlations 

in the Former Plainwell Impoundment report, dated May 2010, from MDNRE. 

 On June 18, MDNRE requested coordinate data for final restored surface areas at the former 

Plainwell Impoundment. ARCADIS and MDNRE discussed the request on June 21 and 28. 

 On June 21, ARCADIS and Charles Mehne, D.V.M. discussed construction progress and mussel 

relocation. 

Developments Anticipated During the Next Reporting Period from the Former Plainwell 

Impoundment TCRA 

 In July, ARCADIS is scheduled to submit a report detailing the results of the May 2010 inspection of 

restored banks, as described in Section 5.6 of the Final Former Plainwell Impoundment TCRA Design 

Report. 

 On July 21, ARCADIS and Georgia-Pacific LLC are scheduled to meet with representatives of 

USEPA, MDNRE, and United States Fish and Wildlife Service (USFWS) at the Impoundment to 

review the May 2010 inspection report and perform a visual inspection of the banks. 
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Issues Encountered and Actions Taken 

 A PCB concentration of 6.4 milligrams per kilogram (mg/kg), which exceeded the PCB performance 

standard of 5 mg/kg, was detected in soil sample TS20345, collected from Island 2, Grid 7 on June 

17. An additional 6 inches of material was excavated and sample TS20360 was collected on June 24. 

A PCB concentration of 0.71 mg/kg was detected in the sample. The PCB concentration did not 

exceed the performance standard; therefore, no additional excavation is warranted. 

 Recreational boaters were observed on June 19 near Island 2. The boaters were spotted on the north 

side of the island, where no work activities were being performed. ARCADIS personnel notified 

MDNRE of the boaters. 

 A PCB concentration of 16 mg/kg, which exceeded the PCB performance standard of 5 mg/kg, was 

detected in soil sample TS20346, collected from Island 2, Grid 8 on June 21. An additional 6 inches 

of material was excavated and sample TS20359 was collected on June 24. A PCB concentration of 

0.94 mg/kg was detected in the sample. The PCB concentration did not exceed the performance 

standard; therefore, no additional excavation is warranted. 

 A PCB concentration of 6.7 mg/kg, which exceeded the PCB performance standard of 5 mg/kg, was 

detected in soil sample TS20362a, collected from Island 2, Grid 14 on June 24. However, this sample 

was collected from a depth of 6 inches below original grade. The targeted excavation depth in this 

area was 12 inches. As such, the PCB concentration detected in sample TS20362a did not represent 

the true post-excavation PCB concentration in the soil. The grid was excavated to final grade and soil 

sample TS20362b was collected on June 28. A PCB concentration of 3.0 mg/kg was detected in the 

sample. The PCB concentration did not exceed the performance standard; therefore, no additional 

excavation is warranted. 

 A PCB concentration of 12 mg/kg, which exceeded the PCB performance standard of 5 mg/kg, was 

detected in soil sample TS20363, collected from Island 2, Grid 15 on June 28. An additional 6 inches 

of material will be excavated in July, and the area will be re-sampled. 

 A PCB concentration of 12 mg/kg, which exceeded the PCB performance standard of 5 mg/kg, was 

detected in soil sample TS20364, collected from Island 2, Grid 16 on June 28. An additional 6 inches 

of material will be excavated in July, and the area will be re-sampled. 



TS20339 Island 2, Grid 1 PCBs 0.46 mg/kg 5 mg/kg None

TS20340
a Island 2, Grid 2 PCBs 2.0 mg/kg 5 mg/kg None

PD2-061710-07-

SD/TS20340
b 06.17.10 NR NR

TriMatrix 

Laboratories
Island 2, Grid 2 PCBs - - -

TS20341 Island 2, Grid 3 PCBs 1.8 mg/kg 5 mg/kg None

TS20342 Island 2, Grid 4 PCBs 0.31 mg/kg 5 mg/kg None

TS20343 Island 2, Grid 5 PCBs 0.58 mg/kg 5 mg/kg None

TS20344 Island 2, Grid 6 PCBs 0.57 mg/kg 5 mg/kg None

TS20345 Island 2, Grid 7 PCBs 6.4 mg/kg 5 mg/kg
excavate additional 6" 

and re-sample (TS20360)

TS20346 Island 2, Grid 8 PCBs 16 mg/kg 5 mg/kg
excavate additional 6" 

and re-sample (TS20359)

TS20347 Island 2, Grid 9 PCBs 4.0 mg/kg 5 mg/kg None

TS20348 Island 2, Grid 10 PCBs 2.5 mg/kg 5 mg/kg None

TS20349 Island 2, Grid 11 PCBs 1.4 mg/kg 5 mg/kg None

TS20350 Island 2, Grid 12 PCBs 0.84 mg/kg 5 mg/kg None

TS20351 Island 2, Grid 27 PCBs 4.6 mg/kg 5 mg/kg None

TS20352 Island 2, Grid 26 PCBs 1.3 mg/kg 5 mg/kg None

TS20353
a Island 2, Grid 25 PCBs 0.94 mg/kg 5 mg/kg None

PD2-062210-08-

SD/TS20353
b 06.22.10 NR NR

TriMatrix 

Laboratories
Island 2, Grid 25 PCBs - - -

See notes, page 6

TALKAL551

KAL552 TAL06.22.10 06/24/10

06.22.10 KAL549 TAL

06.17.10 06.22.10 KAL549 TAL

06/23/1006.21.10

Georgia-Pacific LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Plainwell No. 2 Dam Area TCRA

Monthly Report #12, June 2010

Table A — Summary of Samples Collected and Data Received in June 2010

Response Action / Notes
Data

Received
Laboratory

Sample

Delivery

Group

Sample Location
Analysis

Conducted
PCB Result

PCB Action

Limit
Sample ID

Sample

Date

Confirmation Samples

06.17.10
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Table A — Summary of Samples Collected and Data Received in June 2010

Response Action / Notes
Data

Received
Laboratory

Sample

Delivery

Group

Sample Location
Analysis

Conducted
PCB Result

PCB Action

Limit
Sample ID

Sample

Date

TS20354 Island 2, Grid 24 PCBs 1.1 mg/kg 5 mg/kg None

TS20355 PCBs 0.24 mg/kg 5 mg/kg None

[TS20356] [PCBs] [0.18 mg/kg] [5 mg/kg] [None]

TS20357 Island 2, Grid 22 PCBs 0.1 mg/kg 5 mg/kg None

TS20358 Island 2, Grid 21 PCBs 0.71 mg/kg 5 mg/kg None

TS20359 Island 2, Grid 8 PCBs 0.94 mg/kg 5 mg/kg None

TS20360 Island 2, Grid 7 PCBs 0.71 mg/kg 5 mg/kg None

TS20361 Island 2, Grid 13 PCBs 2.8 mg/kg 5 mg/kg None

TS20362a
c PCBs 6.7 mg/kg 5 mg/kg None

c

TS20362b PCBs 3.0 mg/kg 5 mg/kg None

TS20363
a Island 2, Grid 15 PCBs 12 mg/kg 5 mg/kg

excavate additional 6" 

and re-sample

PD2-062810-09-

SD/TS20363
d 06.28.10 NR NR

TriMatrix 

Laboratories
Island 2, Grid 16 PCBs - - -

TS20364 Island 2, Grid 16 PCBs 12 mg/kg 5 mg/kg
excavate additional 6" 

and re-sample

TS20365 Island 2, Grid 17 PCBs 5.4 mg/kg 5 mg/kg
excavate additional 6" 

and re-sample

TS20366 Island 2, Grid 18 PCBs 6.6 mg/kg 5 mg/kg
excavate additional 6" 

and re-sample

TS20367 Island 2, Grid 19 PCBs 0.98 mg/kg 5 mg/kg None

See notes, page 6

TALKAL553

Confirmation Samples (cont'd)

06.28.10

06.24.10 KAL552

TAL

Island 2, Grid 23

Island 2, Grid 14

06.22.10 TAL

06.28.10

06.24.10

06.28.10

06.30.10 KAL556 TAL

06.30.10 KAL556
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Georgia-Pacific LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Plainwell No. 2 Dam Area TCRA

Monthly Report #12, June 2010

Table A — Summary of Samples Collected and Data Received in June 2010

Response Action / Notes
Data

Received
Laboratory

Sample

Delivery

Group

Sample Location
Analysis

Conducted
PCB Result

PCB Action

Limit
Sample ID

Sample

Date

TS10083
Staging Area 3 post-construction 5-part composite, 

same locations as TS10035 (Steele-Thompson property)
PCBs 0.017 mg/kg U 0.33 U None

TS10084
Access road along river, 

same location as TS10044 (Steele property)
PCBs 0.017 mg/kg U 0.33 U None

TS10085
Access road along river, 

same location as TS10045 (Steele property)
PCBs 0.017 mg/kg U 0.33 U None

TS10086
Access road along river, 

same location as TS10046 (Steele property)
PCBs 0.017 mg/kg U 0.33 None

TS10087 PCBs 0.017 mg/kg U 0.4 None

[TS10088] [PCBs] [0.017 mg/kg U] [0.4] [None]

TS10089
Access road from Staging Area 3 to river, 

same location as TS10041 (Winkle property)
PCBs 0.017 mg/kg U 0.33 U None

TS10090
Access road from Staging Area 3 to river, 

same location as TS10040 (Winkle property)
PCBs 0.017 mg/kg U 0.33 U None

TS10091
Access road from Staging Area 3 to river, 

same location as TS10039 (Winkle property)
PCBs 0.017 mg/kg U 0.33 U None

TS10092
Access road from Staging Area 3 to river, 

same location as TS10038 (Winkle property)
PCBs 0.017 mg/kg U 0.33 U None

TS10093

Removed access road from Staging Area 3 

to the railroad crossing, 

same location as TS10034 (Steele-Thompson property)

PCBs 0.017 mg/kg U 0.33 U None

TS10094

Removed access road from Staging Area 3 

to the railroad crossing, 

same location as TS10033 (Steele-Thompson property)

PCBs 0.017 mg/kg U 0.33 U None

TS10095

Removed access road from Staging Area 3 

to the railroad crossing, 

same location as TS10032 (Steele-Thompson property)

PCBs 0.017 mg/kg U 0.33 U None

TS10096

Removed access road from Staging Area 3 

to the railroad crossing, 

same location as TS10031 (Steele-Thompson property)

PCBs 0.017 mg/kg U 0.33 U None

TS10097

Removed access road from Staging Area 3 

to the railroad crossing, 

same location as TS10030 (Steele-Thompson property)

PCBs 0.017 mg/kg U 0.33 U None

See notes, page 6

Access road along river, 

same location as TS10047 (Steele property)

KAL547 TAL

Property Access Soil Samples

05.25.10 06.15.10
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Georgia-Pacific LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Plainwell No. 2 Dam Area TCRA

Monthly Report #12, June 2010

Table A — Summary of Samples Collected and Data Received in June 2010

Response Action / Notes
Data

Received
Laboratory

Sample

Delivery

Group

Sample Location
Analysis

Conducted
PCB Result

PCB Action

Limit
Sample ID

Sample

Date

TS10098
Access road from the railroad crossing to Riverview Drive, 

same location as TS10029 (Steele property)
PCBs 0.017 mg/kg U 0.33 U None

TS10099
Access road from the railroad crossing to Riverview Drive, 

same location as TS10028 (Steele property)
PCBs 0.017 mg/kg U 0.33 U None

TS10100
Access road from the railroad crossing to Riverview Drive, 

same location as TS10027 (Steele property)
PCBs 0.017 mg/kg U 0.33 U None

TS10101
Access road from the railroad crossing to Riverview Drive, 

same location as TS10026 (Steele property)
PCBs 0.017 mg/kg U 0.33 U None

VT-42 06.09.10 06.10.10 102238 KAR
Wipe samples from vacuum truck used to 

transport water from SA2 to SA1
PCBs 0.1 μg per 100 cm

2
 U 10 μg per 100 cm

2 e None

VT-322 06.24.10 NR NR KAR
Wipe samples from vacuum truck used to 

transport water from SA2 to SA1
PCBs - 10 μg per 100 cm

2 -

TS30151 Island 2; 300 feet downstream PCBs - - -

TS30152 Island 2; 200 feet upstream PCBs - - -

TS30153 Rinse Blank PCBs - - -

TS30154 Island 2; 300 feet downstream PCBs - - -

TS30155 Island 2; 200 feet upstream PCBs - - -

TS30156 Rinse Blank PCBs - - -

See notes, page 6

Surface Water Samples

PCB Wipe Samples

Property Access Soil Samples (cont'd)

NR NR TAL

06.17.10 NR NR TAL

06.24.10

05.25.10 06.15.10 KAL547 TAL
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Georgia-Pacific LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Plainwell No. 2 Dam Area TCRA

Monthly Report #12, June 2010

Table A — Summary of Samples Collected and Data Received in June 2010

Response Action / Notes
Data

Received
Laboratory

Sample

Delivery

Group

Sample Location
Analysis

Conducted
PCB Result

PCB Action

Limit
Sample ID

Sample

Date

W_SA1_In_001 Influent; SA 1 Water Treatment PCBs 0.48 µg/L U No Action Limit None

W_SA1_RM_001 Right side Mid-fluent; SA 1 Water Treatment PCBs 0.48 µg/L U No Action Limit None

W_SA1_RE_001 Right side Effluent; SA 1 Water Treatment PCBs and TSS 0.48 µg/L U
Monthly Average of 

2.6 x 10
-5

 μg/L

None: TSS = <0.50 mg/L, 

Action Limit = 45 mg/L

W_SA1_LM_001 Left side Mid-fluent; SA 1 Water Treatment PCBs 0.47 µg/L U No Action Limit None

W_SA1_LE_001 Left side Effluent; SA 1 Water Treatment PCBs and TSS 0.48 µg/L U
Monthly Average of 

2.6 x 10
-5

 μg/L

None: TSS = <0.50 mg/L, 

Action Limit = 45 mg/L

W_SA1_In_002 Influent; SA 1 Water Treatment PCBs 0.49 µg/L U No Action Limit None

W_SA1_RM_002 Right side Mid-fluent; SA 1 Water Treatment PCBs 0.48 µg/L U No Action Limit None

W_SA1_RE_002 Right side Effluent; SA 1 Water Treatment PCBs, TSS, and P 0.57 µg/L U
Monthly Average of 

2.6 x 10
-5

 μg/L

None: TSS = 0.8 mg/L, Action 

Limit = 45 mg/L; P=0.25 

mg/L, No Action Limit

W_SA1_LM_002 Left side Mid-fluent; SA 1 Water Treatment PCBs 0.51 µg/L U No Action Limit None

W_SA1_LE_002 Left side Effluent; SA 1 Water Treatment PCBs, TSS, and P 0.48 µg/L U
Monthly Average of 

2.6 x 10
-5

 μg/L

None: TSS = <0.50 mg/L, 

Action Limit = 45 mg/L; P=0.1 

mg/L, No Action Limit

W_SA1_In_003 Influent; SA 1 Water Treatment PCBs 0.48 µg/L U No Action Limit None

W_SA1_RM_003 Right side Mid-fluent; SA 1 Water Treatment PCBs 0.50 µg/L U No Action Limit None

W_SA1_RE_003 PCBs and TSS 0.57 µg/L U
Monthly Average of 

2.6 x 10
-5

 μg/L

None: TSS = 1.4 mg/L, Action 

Limit = 45 mg/L

[W_SA1_DUP_003] [PCBs and TSS] 0.48 µg/L U
[Monthly Average of 

2.6 x 10
-5

 μg/L]

[None: TSS = 1.6 mg/L, 

Action Limit = 45 mg/L]

W_SA1_LM_003 Left side Mid-fluent; SA 1 Water Treatment PCBs 0.47 µg/L U No Action Limit None

W_SA1_LE_003 Left side Effluent; SA 1 Water Treatment PCBs and TSS 0.48 µg/L U
Monthly Average of 

2.6 x 10
-5

 μg/L

None: TSS = 1.3 mg/L, Action 

Limit = 45 mg/L

See notes, page 6

06.25.10 06.28.10 KAL555 TAL Right side Effluent; SA 1 Water Treatment

TAL

06.22.10 06.24.10 KAL552 TAL

Water Treatment Samples

06.10.10 06.18.10 KAL548
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Notes:

b - Hard copy of analytical report not yet received, but USEPA representative has verbally confirmed that PCB concentration does not exceed 5 mg/kg.

c - Sample TS20362a collected from 6" below existing surface. Actual design excavation depth in the area was 1.0' so TS20362a does not represent final post-excavation PCB concentration. Samples TS20362b collected at final excavation depth (1.0').

d - Hard copy of analytical report not yet received, but USEPA representative has verbally confirmed that PCB concentration exceeds 5 mg/kg.

* Duplicate samples are shown in brackets.
* Analytical results have not been validated.

* USEPA split sample results shown in bold italics.

cm
2
 - square centimeter

J - The compound was positively identified; however, the associated numerical value is an estimated concentration only.

KAR - KAR Laboratories, Inc.

mg/kg - milligrams per kilogram

NR - Not Received

P - total phosphorus.

PCBs - polychlorinated biphenyls

SA - Staging Area

TAL - TestAmerica Laboratories, Inc.

TSS - Total Suspended Solids

U - Compound analyzed but not detected at a concentration above the reporting limit

µg - micrograms

µg/L - micrograms per liter.

USEPA - United States Environmental Protection Agency

e - The decontamination standard for non-porous materials previously in contact with PCB-containing liquid according to Federal Regulations (Title 40, Chapter 1, Subchapter R, Part 761.79.3).

mg/L - milligrams per liter.

Plainwell No. 2 Dam Area TCRA

Table A — Summary of Samples Collected and Data Received in June 2010

a - Split of the sample collected by USEPA.

Georgia-Pacific LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Monthly Report #12, June 2010
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